SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:41AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 004  Const Calendar Day: 962 Date: 27-Apr-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny, mild, light wind

Working Day If no, explain:

Diary: Dispute
Cable Compaction
April 27, 2012 .

Weather — clear, mild, light wind

ABF Work Shift — 0700 — 1530 (8 hours)
Location: South Main Span

Measurements:

Strap No. 62-2 True Height 778True Width797

(Compacted night shift)Rotated Height 784Rotated Width793
Circumference 2483

Strap No. 62-3 True Height 779True Width798
Rotated Height 784Rotated Width794
Circumference 2486

Strap No. 62-4 True Height 779True Width803
Rotated Height 783Rotated Width800
Circumference 2492

Strap No. 62-5 True Height 776 True Width800
Rotated Height 783Rotated Width802
Circumference 2489

Strap No. 62-6True Height 783True Width785
Rotated Height 785Rotated Width796
Circumference 2487

Strap No. 62-7True Height 783True Width801
Rotated Height 785Rotated Width792
Circumference 2491

Strap No. 62-8 True Height 781True Width802
Rotated Height 783Rotated Width794
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 004  Date: 27-Apr-2012  Friday

Circumference 2490

Strap No. 62-9 True Height 778True Width801
Rotated Height 783Rotated Width799
Circumference 2488

Strap No. 62-10 True Height 776True Width807
Rotated Height 782Rotated Width799
Circumference 2490

Strap No. 64-1 not measured

Approximate distance covered this shift: 9 meters

Start strap no. 62-3 (night shift finished 62-2 not measured)

End strap no. 64-1 (not measured)

Miscellaneous

The hydraulic pump was taken down to the bridge deck for repairing leakage of hydraulic fluid at the end

of work shift.

Labor(8 hours)

Jerry Kubala —Jonathan Canites, Ryan Nash, Rigo Gracias, Anthony Smaler (3 hours from 1230 to 1530)
2 labors removed tape ahead of compactor: Jose Avalos, Jesus Ruiz (3 hours - from 0845 to 0955, and
1230 to 1430)

Laraine’s OT — 2 hours (Shift 0630 to 1700, field 0700 to 1500)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP ANTHONY SMALER 3.00 0.00 0.00 3.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
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